

CITY OF DUNWOODY, GEORGIA

**CHANGE ORDER No. 2**  
**Project Renaissance Parks Construction**  
**ITB 13-01**

This agreement made and entered into this 27<sup>th</sup> day of August, 2013 modifies the original contract document as follows:

This change order adds \$10,500.00 for the relocation of fire hydrants to the original contract.

All remaining provisions of the original agreement remain in full force and effect. In the event of conflict with the original agreement, the Change Order shall have precedent.

IN WITNESS WHEREOF, the parties hereto, acting through their duly authorized agents, have caused this AGREEMENT to be signed sealed and delivered.

CITY OF DUNWOODY, GEORGIA

By: WA. Hut  
Warren Hutmacher  
City Manager

Attest:

Sharon Lowery  
City Clerk

Finance Director Approval:

By: Christophe Pibe

Company Name: Georgia Development Part.

By: [Signature]

Title: Project Mgr.

Date of Execution: \_\_\_\_\_

Approved As To Form:

[Signature]  
City of Dunwoody Staff Attorney

