

**CHANGE ORDER No. 3**  
**Project Renaissance Parks Construction**  
**ITB 13-01**

This agreement made and entered into this 27<sup>th</sup> day of August, 2013 modifies the original contract document as follows:

This change order adds \$15,287.10 for the decorative and chain-link fence added around detention pond to the original contract.

All remaining provisions of the original agreement remain in full force and effect. In the event of conflict with the original agreement, the Change Order shall have precedent.

IN WITNESS WHEREOF, the parties hereto, acting through their duly authorized agents, have caused this AGREEMENT to be signed sealed and delivered.

CITY OF DUNWOODY, GEORGIA

By: WA. Hutmacher  
Warren Hutmacher  
City Manager

Attest:

Sharon Lowery  
City Clerk

Finance Director Approval:

By: Christopher P. Rife

Company Name: Georgia Development Part

By: [Signature]

Title: Project Mgr

Date of Execution: \_\_\_\_\_

Approved As To Form:

[Signature]  
City of Dunwoody Staff Attorney

