Street

2016

BARCLAY DR

N PEACHTREE RD
TILLY MILL RD
DUNWOODY CLUB DR

DUNWOODY PARK S
VALLEY VIEW RD
BETHESDA CT
BETHESDA TRL
BISHOP HOLLOW CT
BISHOP HOLLOW RUN
ORLEANS CT
ROCHELLE CT
CLARIDGE SQ
BRUNNING CT
DELLROSE DR
DELLROSE CT
WATERFORD CT
BROOKE FARM DR
BROOKE FARM TR
LITTLEBROOKE CIR
LITTLEBROOKE LN
LITTLEBROOKE TERR
LITTLEBROOKE TR
OLD BROOKE LN
OLD BROOKE PT
QUEENSBOROUGH DR
LEISURE DR
LEISURE LN
LEISURE CT
LAKESIDE DR
LAKEBROODK CT
WINDWOOD DR
BRENDON DR
BRENDON CT
SANCROFF CT
WATERTON CT
BRAMBLE PL
BRAMBLE WALK
BRINDLEY CT
CHAPLIN CT
CROMWELL WALK
DEVON WALK

KENT AVE

FERGUS WAY

From

Streets with Potential Water Main Replacement

PEACHFORD RD
BARCLAY DR
PEELER RD
BROOKE FARM DR

DUNWOODY PARK
ASHFORD DUNWOODY
BETHESDA TRL

OLD SPRING HOUSE LN
BISHOP HOLLOW RD
OLD SPRING HOUSE LN
ROCHELLE DR
ROCHELLE DR
DUNWOODY CLUB DR
WATERFORD DR

END

DELLROSE DR
DUNWOODY CLUB DR
DUNWOODY CLUB DR
BROOKE FARM DR
LITTLEBROOKE DR
LITTLEBROOKE DR
BROOKE FARM DR
BROOKELAKE DR
BROOKE FARM DR
BROOKE FARM DR
CORONATION DR

N PEACHTREE RD
LEISURE DR

LEISURE DR

PEELER RD
LAKESIDE DR
PEELER RD

N PEACHTREE RD
BRENDON DR

N PEACHTREE RD

N PEACHTREE RD
POINTE PLACE AVE
BRAMBLE PL

AVON AVE

FERGUS WAY
POINTE PLACE AVE
AVON AVE

CHAMBLEE DUNWOODY RD END

AVON AVE

To Length

(feet)
N PEACHTREE RD 2960
300 FT. S. OF PEELER RD 638
500 FT. E. OF N. PEACHTF 1315
HAPPY HOLLOW RD 5182
COTILLION DR 1238
CHAMBLEE DUNWOODY 3660
END 310
END 819
END 294
CONGRESS CIR 1271
EAST END 630
EAST END 672
END 611
END 795
END 1320
END 409
END 2465
END 4488
END 267
END 191
END 590
LITTLEBROOKE LN 297
END 548
END 459
END 198
END 1393
DELVERTON DR 2007
EAST END 915
EAST END 243
END 4727
END 762
NORTH END 571
DAVANTRY 2838
END 443
END 452
END 370
END 205
EAST END 170
END 152
END 155
DEVON WALK 265
POINTE PLACE AVE 225

1433
POINTE PLACE AVE 370

ATTACHMENT "A"
5-YEAR PAVING PLAN

Strategy

Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 2.5"
Mill 2", Patch and Overlay 2"
Mill, Patch and Overlay 2"

Mill, Patch and Overlay 1.5"
Edge Mill, Patch and Pave
Patch and Pave or FDR
Patch and Pave or FDR
Patch and Pave or FDR
Patch and Pave or FDR
Deep Patch and Pave
Patch and Pave or FDR
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Patch and Pave or FDR
Deep Patch and Pave
Patch and Pave or FDR
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Patch and Pave or FDR
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
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Estimated
Cost

141,000
63,000
84,000

143,500

48,000
128,000
28,000
42,000
20,000
69,000
30,000
41,000
25,000
37,000
55,000
17,000
103,000
183,000
19,000
13,000
32,000
20,000
27,000
25,000
12,000
55,000
75,000
46,000
15,000
192,000
38,000
28,000
103,000
24,000
26,000
22,000
5,000
4,000
5,000
4,000
7,000
4,000
57,000
12,000

Cumulative by
Year

141,000
204,000
288,000
431,500

OB P

479,500

607,500

635,500

677,500

697,500

766,500

796,500

837,500

862,500

899,500

954,500

971,500
1,074,500
1,257,500
1,276,500
1,289,500
1,321,500
1,341,500
1,368,500
1,393,500
1,405,500
1,460,500
1,535,500
1,581,500
1,596,500
1,788,500
1,826,500
1,854,500
1,957,500
1,981,500
2,007,500
2,029,500
2,034,500
2,038,500
2,043,500
2,047,500
2,054,500
2,058,500
2,115,500
2,127,500
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Notes

Moved from 2015

Assumes 1/2 cost paid by

COss
Moved from 2017

Moved from 2016, AC Pipe

Moved from 2016 Supplemental
Moved from 2016 Supplemental

Moved up from 2018
Moved up from 2018
Moved up from 2018
Moved up from 2018
Moved up from 2018
Moved up from 2018
Moved up from 2018
Moved up from 2018

Moved from 2018 Supplemental

Added, Supplemental
Added, Supplemental
Moved up from 2019
Moved up from 2019

Moved from 2017 Supplemental
AC Pipe, Moved up from 2017

Added



Street
KENSINGTON PL
POINTE PLACE AVE
2016 Continued
DUNWOODY CLUB DR
MEADOW LANE RD
N SHALLOWFORD
N PEACHTREE RD
PEELER RD
PERIMETER CENTER N
ROBERTS DR
TILLY MILL
WINTERS CHAPEL
Contingency

2017

ASHFORD DUNWOODY RD
MEADOW LANE RD
MOUNT VERNON RD
MOUNT VERNON RD
PEELER RD

TILLY MILL RD

WICKFORD WAY

PINE BARK LN
HEATHERDALE LN
MACBAIN LN

WINDON CT

PEACHFORD DR
ASHFORD CENTER PKWY
MOUNT VERNON ROAD
PERIMETER CENTER EAST
PEACHFORD DR
SPALDING DR

Contingency

2018

CHAMBLEE DUNWOODY RD

JETT FERRY RD

NORTH PEACHTREE RD
NORTH PEACHTREE RD
TILLY MILL RD
WOMACK RD
DEVEREUX CT

From
POINTE PLACE AVE
AVON AVE

HAMMOND DR

ASHFORD DUNWOODY RD
CORNERS DR
WELLESLEY LN

ADAMS RD

500 FT. W. N. PEACHTREE
WOMACK RD

WINDING BRANCH CI
COLDSTREAM DR
COLDSTREAM DR
HEATHERDALE LN

N SHALLOWFORD RD
ASHFORD DUNWOODY RD
WEST CITY LIMIT

To
END
DUNWOODY PARK

Centerline Miles
Lane Miles

MOUNT VERNON RD
PERIMETER CENTER NOF
WELLESLEY LN
SAFFRON DR

400 FT. W. OF N PEACHTF
WOMACK RD

MOUNT VERNON RD

END

END

MACLAREN CIR

END

N PEACHTREE RD
CHAMBLEE DUNWOODY F
ASHFORD DUNWOODY RI

PERIMETER CENTER WEST ASHFORD DUNWOODY RI

N SHALLOWFORD RD

N PEACHTREE RD

CHAMBLEE DUNWOODY RD NORTH CITY LIMIT

COTILLION DR

MOUNT VERNON RD
WELTON PL
DELVERTON DR
WOMACK RD
CHAMBLEE DUNWOODY
VERNON SPRINGS DR

Centerline Miles
Lane Miles

PEELER RD
DUNWOODY CLUB DR
DELVERTON DR
MOUNT VERNON RD
MOUNT VERNON RD
TILLY MILL RD

END

ATTACHMENT "A"
5-YEAR PAVING PLAN

Length
220
1150

16016
1500
4524
2050
3175
789
6480
4130
4854

9.6
20.4

8562
1150
4003
2307
3484
2748
1762
221
2171
1030
521
4363
2993
3756
6415
4363
1373

53
20.6

3426
960
2363
6616
4858
9571
307

Strategy
Deep Patch and Pave
Deep Patch and Pave

Crack Seal
Crack Seal
Crack Seal
Crack Seal
Crack Seal
Crack Seal
Crack Seal
Crack Seal
Crack Seal

Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 2"
Mill, Patch and Overlay 2"
Mill, Patch and Overlay 1.5"
Mill 2", Patch and Overlay 2"
Deep Patch and Pave

E. Mill, Ptch., 1" OGC and 1.25"

Deep Patch and Pave

Deep Patch and Pave or FDR
Deep Patch and Pave

Crack Seal

Crack Seal

Crack Seal

Crack Seal

Crack Seal

Crack Seal

Mill, Patch and Overlay 2"
Mill, Patch and Overlay 2"
Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 1.25"
Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 1.5"
Deep Patch and Pave
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Estimated
Cost

9,000
46,000

13,000
5,000
11,000
4,000
5,000
3,000
11,000
7,000
10,000
13%

2016 Total

R R R R R R AR I T <

791,000
149,000
312,000
185,000
157,000
215,000
66,000
14,000
103,000
54,000
22,000
8,000
11,000
7,000
23,000
8,000
2,000
15%

2017 Total

L R R

334,000

61,000
135,000
232,000
277,000
383,000

22,000

Cumulative by

Year
2,136,500
2,182,500

&+ H

2,195,500
2,200,500
2,211,500
2,215,500
2,220,500
2,223,500
2,234,500
2,241,500
2,251,500

346,500
2,598,000
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791,000

940,000
1,252,000
1,437,000
1,594,000
1,809,000
1,875,000
1,889,000
1,992,000
2,046,000
2,068,000
2,076,000
2,087,000
2,094,000
2,117,000
2,125,000
2,127,000

373,000
2,500,000
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334,000
395,000
530,000
762,000
1,039,000
1,422,000
1,444,000
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Notes

AC Pipe, Moved from 2016
AC Pipe, Moved from 2016
AC Pipe, Moved from 2016
Moved from 2015

AC Pipe

Water Upgrade, Moved from 20

Supplemental
Supplemental
Supplemental

AC Pipe

AC Pipe
AC Pipe



ATTACHMENT "A"
5-YEAR PAVING PLAN

Estimated Cumulative by
Street From To Length Strategy Cost Year Notes

DAMON PL DAMON CT END 251 Deep Patch and Pave $ 19,000 $ 1,463,000 AC Pipe
DAMON CT VERNON SPRINGS DR END 1050 Deep Patch and Pave $ 60,000 $ 1,523,000 AC Pipe
WICKLIFFE CT KINGS POINT DR END 264 Deep Patch and Pave $ 21,000 $ 1,544,000
RIVERGLENN CT RIVERGLENN CIR END 430 Deep Patch and Pave $ 31,000 $ 1,575,000
SPRINGFIELD DR CHAMBLEE DUNWOODY RD SUMMERFORD DR 3283 Deep Patch and Pave $ 147,000 $ 1,722,000 Moved up from 2019, AC Pipe
SUMMERFORD CT SUMMERFORD DR SOUTH END 574 Deep Patch and Pave $ 30,000 $ 1,752,000 Moved up from 2019, AC Pipe
CAMBRIDGE DR WOMACK RD CHAMBLEE DUNWOODY F 4106 Deep Patch and Pave $ 183,000 $ 1,935,000 Moved up from 2019, AC Pipe
WINDHAVEN CT WOMACK RD SOUTH END 1230 Deep Patch and Pave $ 60,000 $ 1,995,000 Added
CROWN POINTE PKWY MEADOW LANE RD PERIMETER CENTER W 1211 Crack Seal $ 4,000 $ 1,999,000
DUNWOODY PARK CHAMBLEE DUNWOODY N SHALLOWFORD RD 2257 Crack Seal $ 4,000 $ 2,003,000
DUNWOODY PARK N DUNWOODY PARK END 644 Crack Seal $ 1,000 $ 2,004,000
MEADOW LANE RD ASHFORD DUNWOODY CROWN POINTE PKWY 2099 Crack Seal $ 8,000 $ 2,012,000
N PEACHTREE RD COTILLION DR BARCLAY RD 3847 Crack Seal $ 7,000 $ 2,019,000
Contingency 19% $ 481,000

2018 Total $ 2,500,000

Centerline Miles 7.4
Lane Miles 16.2

2019
BAYNHAM DR HALLFORD DR EAST END 702 Deep Patch and Pave $ 31,000 $ 31,000
DUNRIDGE CT VERNON LAKE DR END 393 Deep Patch and Pave $ 19,000 $ 50,000 AC Pipe
FOREST SPRINGS DR MOUNT VERNON RD TROWBRIDGE DR 2570 Deep Patch and Pave $ 107,000 $ 157,000 AC Pipe
FOREST SPRINGS CT FOREST SPRINGS DR NORTH END 836 Deep Patch and Pave $ 46,000 $ 203,000 AC Pipe
LEIDEN CT END END 1673 Deep Patch and Pave $ 73,000 $ 276,000 AC Pipe
S HOUGHTON CT VERNON LAKE DR SOUTH END 354 Deep Patch and Pave $ 21,000 $ 297,000 AC Pipe
TRAPNELL DR FOREST SPRINGS DR VERNON LAKE DR 708 Deep Patch and Pave $ 31,000 $ 328,000 AC Pipe
TOLLESON CT TROWBRIDGE DR EAST END 518 Deep Patch and Pave $ 29,000 $ 357,000 AC Pipe
TROWBRIDGE CT TROWBRIDGE DR EAST END 312 Deep Patch and Pave $ 24,000 $ 381,000 AC Pipe
TROWBRIDGE DR VERNON LAKE DR LEIDEN CT 2500 Deep Patch and Pave $ 111,000 $ 492,000
TROWBRIDGE PL TROWBRIDGE DR SOUTH END 495 Deep Patch and Pave $ 26,000 $ 518,000 AC Pipe
WILDER CT VERNON LAKE DR WEST END 774 Deep Patch and Pave $ 40,000 $ 558,000 Added, AC Pipe
VERNON RIDGE CLOSE VERNON NORTH DR WEST END 600 Deep Patch and Pave $ 32,000 $ 590,000 AC Pipe
VERNON RIDGE CT VERNON RIDGE DR SOUTH END 335 Deep Patch and Pave $ 21,000 $ 611,000
VERNON RIDGE DR MOUNT VERNON RD VERNON NORTH DR 1430 Deep Patch and Pave $ 64,000 $ 675,000 AC Pipe
REDFIELD CT REDFIELD RDG REDFIELD TER 1351 Deep Patch and Pave $ 63,000 $ 738,000 Supplemental
REDFIELD RDG REDFIELD RD WEST END 2188 Deep Patch and Pave $ 107,000 $ 845,000 Supplemental
REDFIELD RD CHAMBLEE DUNWOODY RDWEST END 1820 Deep Patch and Pave $ 90,000 $ 935,000 Supplemental
REDFIELD TER WEST END EAST END 1270 Deep Patch and Pave $ 90,000 $ 1,025,000 Supplemental
DUNWOODY CLUB CROSSINC MOUNT VERNON WAY EAST END 1086 Deep Patch and Pave $ 54,000 $ 1,079,000
HATHBURN CT MANHASSET CV WEST END 741 Deep Patch and Pave $ 39,000 $ 1,118,000 Added, AC Pipe
MANHASSET CT SOUTH END MANHASSET FARM CT 898 Deep Patch and Pave $ 46,000 $ 1,164,000 AC Pipe
MANHASSET CV MOUNT VERNON WAY NORTH END 1656 Deep Patch and Pave $ 79,000 $ 1,243,000 Added AC Pipe
MANHASSET DR MANHASSET CV MOUNT VERNON RD 2348 Deep Patch and Pave $ 109,000 $ 1,352,000 AC Pipe
MANHASSET PL MANHASSET DR EAST END 800 Deep Patch and Pave $ 41,000 $ 1,393,000 AC Pipe
WYNTERCREEK CIR MEADOWCREEK DR NORTH END 194 Deep Patch and Pave $ 18,000 $ 1,411,000 AC Pipe
WYNTERCREEK DR MEADOWCREEK DR NORTH END 980 Deep Patch and Pave $ 58,000 $ 1,469,000 AC Pipe
WYNTERCREEK LN WYNTERCREEK DR WEST END 1020 Deep Patch and Pave $ 66,000 $ 1,535,000 AC Pipe
WYNTERCREEK RD WYNTERCREEK DR ROBERTS DR 1125 Deep Patch and Pave $ 50,000 $ 1,585,000 AC Pipe



Street
CHERRY HILL LN
COLDSTREAM DR
FIRTH LN
GLENBONNIE CT
GLENBONNIE DR
KILT CT
HUNTINGTON CIR

DUNWOODY VILLAGE PKWY

PERIMETER CENTER PL
VERMACK RD
Contingency

2020

CHAMBLEE DUNWOODY RD

DUNWOODY RD
HAMMOND DR

PERIMETER CENTER PKWY

SPALDING DR
SPALDING CLUB CT
VERMACK PL
SANDELL CT
SANDELL DR
SANDELL WAY
SEATON WAY
WHITFIELD DR
TRUMBULL CT
TRUMBULL DR
PEELER MILL CT
VILLAGE CT
VILLAGE MILL DR
VILLAGE MILL RD
CONCORD PL
MILL GATE DR
MILL GLEN CT
MILL GLEN DR
MILL TRACE CT
BALL MILL CT
BALL MILL RD
MILL BROOK DR
PARLIAMENT DR
SUMMERFORD DR
INDEPENDENCE SQ
Contingency

From
PEELER RD
TILLY MILL RD
COLDSTREAM DR
GLENBONNIE DR
COLDSTREAM DR
COLDSTREAM DR
BROOKHURST DR
MOUNT VERNON RD

To
PEELER RD
HAPPY HOLLOW RD
NORTH END
SOUTH END
PEELER RD
NORTH END
STONINGTON RD
WEST END

PERIMETER CENTER WEST MEADOW LANE RD
CHAMBLEE DUNWOODY RD MT VERNON RD

PEELER RD

Centerline Miles
Lane Miles

CAMBRIDGE DR

CHAMBLEE DUNWOODY RD SPALDING DR
ASHFORD DUNWOODY RD WEST CITY LIMIT
PERIMETER CENTER WEST HAMMOND DR

WEST CITY LIMIT
SPALDING DR

CHAMBLEE DUNWOODY F
NORTH END

CHAMBLEE DUNWOODY RD EAST END

SANDELL DR

N PEACHTREE RD
SANDELL DR
SANDELL DR
SEATON DR
TRUMBULL DR
STRATHAM DR
VILLAGE MILL RD
VILLAGE MILL RD
VILLAGE MILL RD
PEELER RD
MARTINA DR
GLENRICH DR
MILL GLEN DR
ROBERTS DR
MILL TRACE DR
BALL MILL RD
TROWBRIDGE DR
CONOVER DR
VERMACK RD
SPRINGFIELD DR

SOUTH END
TILLY MILL RD
NORTH END
SEATON DR
WEST END
NORTH END
VANDERLYN DR
NORTH END
NORTH END
NORTH END
WEST END
EAST END

MILL TRACE DR
SOUTH END
MILL GATE DR
SOUTH END
EAST END
DUNWOODY CLUB DR
COURTLEIGH DR
LEEDS CT
WOMACK RD

Centerline Miles
Lane Miles

ATTACHMENT "A"
5-YEAR PAVING PLAN

Length

1381
2787
902
312
1197
318
3119
3000
1911
6264

2207
1112
2758
4323
541
380
597
243
2191
246
1086
197
626
2122
564
597
141
1282
230
770
554
1841
249
1141
1024
2083
839
2493

7.9
15.8

6.1
17.5

Strategy
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Crack Seal
Crack Seal
Crack Seal

Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 2"
Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 1.5"
Mill, Patch and Overlay 2"
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
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Estimated

Cost
60,000
124,000
43,000
24,000
53,000
20,000
144,000
6,000
7,000
11,000

17%

153,000
76,000
264,000
433,000
38,000
23,000
33,000
17,000
101,000
11,000
50,000
9,000
40,000
102,000
37,000
33,000
12,000
69,000
20,000
35,000
31,000
88,000
17,000
62,000
47,000
100,000
39,000
119,000
2,000
18%

Cumulative by

Year
1,645,000
1,769,000
1,812,000
1,836,000
1,889,000
1,909,000
2,053,000
2,059,000

2,077,000
423,000
2,500,000
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153,000

229,000

493,000

926,000

964,000

987,000
1,020,000
1,037,000
1,138,000
1,149,000
1,199,000
1,208,000
1,248,000
1,350,000
1,387,000
1,420,000
1,432,000
1,501,000
1,521,000
1,556,000
1,587,000
1,675,000
1,692,000
1,754,000
1,801,000
1,901,000
1,940,000
2,059,000
2,061,000

439,000
2,500,000
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Notes
Supplemental
Supplemental
Supplemental
Supplemental
Supplemental
Supplemental
Supplemental

2,066,000 °

AC Pipe, Moved from 2016
Added

Moved from 2017

Moved from 2017

Moved from 2016
Supplemental

AC Pipe
AC Pipe
AC Pipe

AC Pipe, Moved from 2016 Sup

Added
Added
AC Pipe
AC Pipe
AC Pipe
AC Pipe

AC Pipe
AC Pipe
AC Pipe
AC Pipe
AC Pipe
AC Pipe
AC Pipe

AC Pipe, Moved from 2019 Sup

AC Pipe



	2016 Plan

