

CONTRACT AMENDMENT AGREEMENT

This Contract Agreement (the "Agreement") is made and entered into as of the 25th day of June, 2014 by and between the CITY OF DUNWOODY, a political subdivision of the State of Georgia (hereinafter referred to as "Dunwoody"), and Southeastern Engineering, Inc. a corporation of the State of Georgia in Marietta, Georgia at 2470 Sandy Plains Road, Marietta, Georgia 30066 (hereinafter referred to as "Consultant").

WITNESSETH

WHEREAS, the City of Dunwoody and Southeastern Engineering, Inc. entered into that certain agreement dated September 17, 2013 entitled Design of an Intersection Improvement for Spalding Drive at Chamblee-Dunwoody Road for the Department of Public Works for the consideration herein mentioned and under the provision of the Specifications as described in RFP 13-03 and Consultant's Proposal dated July 26, 2013 (the "Contract");

WHEREAS, RFP 13-03 contemplated the modification of the scope of services to include certain additional tasks related to the project;

WHEREAS, the parties have agreed as to the additional tasks regarding the project and terms thereof;

WHEREAS, the parties now desire to amend the Contract to incorporate the additional tasks and terms thereof;

NOW, THEREFORE, for and in consideration of the mutual covenants contained herein, and for other good and valuable consideration, Dunwoody and Southeastern Engineering, Inc agree to amend this contract as follows:

1. Part Two Article 2, General Scope of Work, is amended to add the following:

Part Three Article 3 – Specific Scope of Services

Amendment No. 2 is for the additional design and survey associated with adding approximately 500 LF of sidewalk on the east side of Spalding Drive from the north end of the existing project to Coronation Drive. The additional fee includes incorporating this sidewalk into the existing project at Spalding Drive at Chamblee-Dunwoody Road currently being designed.

2. Compensation is amended to include the following:

Compensation for the Scope of Services herein shall be in accordance with the terms and conditions outlined in the contract dated September 17, 2013, between Southeastern Engineering, Inc. and the City of Dunwoody. The cost is \$10,000.00 with a not to exceed contract total of \$140,000.00.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment to be duly executed by their duly authorized officers as of the day and year set forth next to each signature.

CITY OF DUNWOODY

SOUTHEASTERN ENGINEERING, INC.

By: _____

By: _____

Title: _____

Title: _____

Name: _____


Name: _____

Attest:

City Clerk

Approved as to Form:

Assistant City Attorney



2470 Sandy Plains Road
 Suite A Marietta, GA 30066
 (office) 770-321-3936
 (facsimile) 770-321-3935
sjordan@seengineering.com

June 2, 2014

Mindy Sanders, PE
 City of Dunwoody, Deputy Director of Public Works-Capital Projects Manager
 41 Perimeter Center East, Suite 250
 Dunwoody, GA 30346
VIA EMAIL: Mindy.Sanders@dunwoodyga.gov

**RE: Spalding Drive at Chamblee-Dunwoody Road – Additional Sidewalk Section
 SEI Project #721-13-131**

Dear Mindy,

SEI appreciates the opportunity to provide you with this proposal to perform engineering services for the above referenced project. It is the intent of SEI to provide a complete and coordinated proposal of the services, as requested. Please review the scope of work exclusions section at the end this proposal carefully.

SCOPE OF WORK:

Amendment No. 2

Amendment No. 2 is for the additional design and survey associated with adding approximately 500 LF of sidewalk on the east side of Spalding Drive from the north end of the existing project to Coronation Drive. The additional fee includes incorporating this sidewalk into the existing project at Spalding Drive at Chamblee-Dunwoody Road currently being designed.

Schedule

SEI can begin work on the project immediately upon receipt of notice to proceed

Description	Fees	Billed	Authorization (Initials)
Supplemental Agreement No. 1	\$10,000	% Complete	

If the above scope of services and terms are acceptable, please execute the agreement by signing where appropriate. Please then return a copy for our records. SEI appreciates the opportunity to be of service. This supplemental agreement does not supersede the previous proposal and all terms and conditions as specified are applicable.

Sincerely,

Scott H. Jordan, PE
 SEI (Southeastern Engineering, Inc.)

Accepted:

Mindy Sanders, PE **Date**
Capital Projects Manager of Public Works
City of Dunwoody

Hourly Rate Schedule

Administrative:	\$45/hr.
Technician:	\$50/hr.
Designer I:	\$70/hr.
Designer II:	\$90/hr.
Designer III:	\$105/hr.
Landscape Architect	\$95/hr
Engineer I:	\$85/hr.
Engineer II:	\$105/hr.
Engineer III:	\$135/hr.
Project Manager:	\$140/hr.
Principal:	\$140/hr.

Exclusions:

This proposal does not include the following:

- Construction management, contract administration or price/cost negotiations of construction work.
- Settlement of disputes of claims due to contractor default or insolvency or discontinuation of work.
- Land disturbance permitting or construction plan preparation
- Direct expenses such as submittal, recording, and review fees, etc.
- Underground utility location
- FEMA coordination
- Wetland delineation , location, or permitting
- Easement exhibit preparation